
P.O. Box 310. Liberty Corner. N.J. 07938-0310 (201] 647-8111

Fred Chart AssociatesJnc.

3US20

March 14. 1988

N'=c Chief. Investigations and
Compliance Branch

Emergency and Remedial Response
Division

U.S. Environmental Protection Agency
I*** Com.- HJ ̂  Federa] plaza

New York. NY 10278

Attention: N1gel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress

report for the period February 1, 1988 through February 29, 1988.
Sincerely,
FRED C. HART ASSOCIATES, INC.

7>7 &^ <^ O-
Frances B. Barker
Project Manager

FBB/mrp

cc: J. Moorman
H. Tucker
R. Beasley
T. Morahan

|

(0099P:0009P) 111387



NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY, NEH JERSEY

MONTHLY PERIODIC PROGRESS REPORT
February 1. 1988 - February 29. 1988

Mork Efforts Completed to Date

In compliance with the Administrative Order on Consent. Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of February 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

In a letter dated February 2. 1988, HART forwarded to EPA NIOSH Method
7402 which will be used to collect and analyze the ambient air samples
for asbestos by Transmission Electron Microscopy (TEM) pursuant to EPA's
comments to the Ambient Air Sampling Hork Plan. On February 17, Mr.
Moorman (Cadwalader, Hlckersham & Taft) Informed Mr. Tucker (EPA
Regional Counsel) that due to wet conditions, air sampling could not be
performed 1n time for the results to be Incorporated Into the RI Report
for the M1ll1ngton Site. In t letter dated February 26, EPA granted a
forty-five day extension from February 29 to submit the air sampling
results. Net conditions continued through the end of February, and
therefore no air samples were collected.
On February 29, HART submitted to EPA the revised Remedial Investigation
(RI) Report and draft Feasibility Study Hork Plan for the Millington
Site.
Hork anticipated to occur In March Includes ambient air sampling 1f
weather conditions permit and awaiting EPA's comments to the revised RI
report and draft Feasibility Study Work Plan.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEH JERSEY

MOMTt. Jf PERIODIC PROGRESS REPORT
February 1. 1988 - February 29. 1988

Hork Efforts Completed to Data

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of February 1988 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).
Section I-C

In a letter dated February 2. 1988, HART forwarded to EPA NIOSH Method
7402 which will be used to collect and analyze the ambient air samples
for asbestos by Transmission Electron Microscopy (TEM) pursuant to EPA's
comments to the Ambient A1r Sampling Hork Plan. On February 17, Mr.
Moorman (Cadwalader, Hlckersham & Taft) Informed Mr. Tucker (EPA
Regional Counsel) that due to wet conditions, air sampling could not be
performed 1n time for the results to be Incorporated Into the RI Report
for the Mllllngton Site. In 'a letter dated February 26, EPA granted a
forty-five day extension from February 29 to submit the air sampling
results. Net conditions continued through the end of February, and
therefore no air samples wert collected.
On February 29, HART submitted to EPA the revised Remedial Investigation
(RI) Report and draft Feasibility Study Work. Plan for the Mllllngton
Site.
Nork anticipated to occur In March Includes ambient air sampling If
weather conditions permit and awaiting EPA's comments to the revised RI
report and draft Feasibility Study Hork Plan.
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